

Macroeconomic Shocks and Private Housing Delivery in a Developing City: Financial, Operational and Resilience Pathways for Abuja, Nigeria.

By

1. Abraham Laucarie Ahmed, IUJ institute for the built environment, Nasarawa State University, Keffi

Corresponding Author's email: alaucarie@gmail.com

2. Nasir Idris Medugu, Department of Urban and Regional Planning, Nasarawa State University Keffi.

email: nasiru@nsuk.edu.ng

3. Dahiru Umar Abubakar, Department of Urban and Regional Planning, Nasarawa State University Keffi. email: tahirtugga@gmail.com

Abstract

Macroeconomic instability can disrupt private housing production through interacting financial, procurement, labour and demand-side mechanisms, yet project-level evidence from rapidly urbanising African cities remains limited. This study examines how economic shocks were experienced during the development of Palm Height Estate 5 in Lugbe, Abuja, and identifies the strategies used to sustain project delivery. A bounded mixed-method case-study design was employed, combining a structured questionnaire survey of construction stakeholders with key-informant interviews, site observation and project documentation. Of 124 questionnaires distributed, 122 were returned and 120 valid responses were retained, giving a 96.8% usable response rate. Descriptive analysis used means and Relative Importance Index (RII), while qualitative evidence was used to interpret the quantitative patterns. Rising fuel and energy costs (mean=4.18; RII=0.837), exchange-rate fluctuations (4.14; 0.828) and high inflation (4.11; 0.823) were the leading manifestations of economic stress. Project cash-flow problems were the most severe financial/operational challenge (4.22; 0.843). The strongest reported delivery effect was extension of completion time (4.24; 0.847), while increased construction defects was the highest-ranked quality consequence (3.78; 0.757). Bulk purchasing (4.01; 0.802) and phased implementation (4.00; 0.800) were the most widely adopted coping strategies. Public-private partnerships (3.80; 0.760) ranked highest among proposed resilience measures. The findings indicate a cascading pathway in which macroeconomic shocks constrain project liquidity, disrupt procurement and labour, and place pressure on schedule and quality. The study contributes project-level evidence from Abuja and identifies resilience measures that can reduce exposure to future economic shocks.

Keywords: Macroeconomic shocks; Housing delivery; Construction resilience; Private residential development; Inflation; Exchange-rate volatility; Project finance; Abuja; Nigeria

1.0 Introduction

Private housing production in rapidly urbanising developing cities is highly vulnerable to macroeconomic instability because projects involve long development cycles, uncertain cash flows, imported or import-dependent inputs, credit, subcontracting networks and changing household demand. Consequently, fluctuations in inflation, exchange rates, interest rates and energy costs can extend beyond direct financial effects to disrupt procurement, labour, work sequencing, quality control and sales. In Nigeria, empirical studies have linked inflation, exchange-rate volatility, material-price increases and payment delays to rising construction costs and operational difficulties (Moyanga & Saka, 2023; Ebekozien et al., 2024; Nnadi & Najjobyo, 2025). Evidence also suggests that contractors employ measures such as flexible pricing, bulk purchasing and alternative financing to sustain project continuity during periods of economic instability (Olatunde et al., 2026).

Despite this evidence, limited attention has been given to how macroeconomic shocks are transmitted through the internal financial and operational systems of individual private housing projects. Existing Nigerian studies are predominantly sectoral or examine specific cost variables, providing limited insight into how project-level factors such as liquidity, procurement arrangements, contractual flexibility and managerial capacity shape outcomes. Abuja provides a relevant context because rapid urban expansion and private residential investment have occurred alongside rising construction costs, financing constraints, infrastructure pressures and changing purchasing power. A project-level examination can therefore provide a clearer understanding of why similar economic shocks may produce different outcomes across developments.

This study examines Palm Height Estate 5 in Lugbe, Abuja, as a bounded case of private residential development. Guided by Resource Dependence Theory (Pfeffer & Salancik, 1978) and a systems perspective, the study investigates the effects of macroeconomic instability on construction activities, the financial and operational challenges arising from these conditions, their implications for project delivery and quality, and the strategies used to manage them. The study does not seek to generalise from a single estate to all Nigerian housing projects; rather, it provides project-level evidence on the mechanisms through which macroeconomic conditions influence private residential development in a developing-city context

2.0 Theoretical and Conceptual Framework

Resource Dependence Theory (RDT) provides the principal theoretical basis for this study, recognising that organisations depend on external actors for critical resources such as finance,

materials, labour and institutional support (Pfeffer & Salancik, 1978). In private residential development, macroeconomic instability can alter the availability, cost and reliability of these resources, thereby increasing project vulnerability. A project-systems perspective further suggests that financial, procurement, labour and scheduling disruptions are interdependent and may ultimately affect cost, completion time and construction quality. Accordingly, the study conceptualises a pathway in which macroeconomic shocks, particularly inflation, exchange-rate volatility, interest-rate increases and energy-price escalation, affect resource availability and project operations, producing cost escalation, delays and quality risks. Project resilience strategies, including diversified financing and procurement, local sourcing, bulk purchasing, phased implementation, contractual adjustment and digital coordination, are therefore viewed as mechanisms for reducing the transmission of these external shocks to project performance

Macroeconomic shock	Transmission mechanism	Project outcome	Resilience response
Inflation / material-price escalation	Budget erosion; repeated cost revision	Cost overrun; scope pressure	Contingency planning; value engineering
Exchange-rate volatility / FX scarcity	Higher import costs; procurement delays	Material shortages; schedule delay	Local sourcing; supplier diversification
High interest rates / credit constraint	Reduced liquidity; expensive borrowing	Interrupted work; delayed payments	Funding diversification; PPPs
Energy-price escalation	Higher transport and equipment costs	Higher operating cost; slower logistics	Bulk purchasing; procurement planning
Reduced purchasing power	Slower sales and buyer receipts	Cash-flow stress; phased delivery	Flexible phasing; stakeholder engagement

3.0 Materials and Methods

A bounded mixed-method case-study design was adopted. The quantitative component provided a structured assessment of stakeholders' perceptions of economic shocks, project effects and coping strategies, while qualitative and documentary evidence was used to contextualise the numerical patterns. The design is appropriate where the research problem concerns a complex project environment in which financial, operational and managerial processes interact and cannot be adequately represented by a single indicator. Importantly, the case is treated as analytically informative rather than statistically representative of all Nigerian residential projects.

The study was conducted at Palm Height Estate 5, Lugbe, Abuja. The estate covers approximately 50 hectares and forms part of the rapidly urbanising residential corridor linking the southern FCT to the Abuja city core and the Nnamdi Azikiwe International Airport. The case was purposively selected because it represents a privately financed residential development exposed to the

combination of construction-cost escalation, financing pressures, procurement uncertainty and changing housing demand that characterises contemporary urban development in Nigeria.

The study population comprised stakeholders directly involved in project planning, financing, design, procurement, construction, supervision and management. The sampling frame contained 180 eligible stakeholders. A sample of 124 was derived using the Taro Yamane approach at 5% precision. Purposive sampling was used to identify respondents with direct project knowledge, while stakeholder categories were represented through stratification. The survey yielded 122 returned questionnaires; after screening, 120 were retained for analysis. This corresponds to a 98.4% return rate and a 96.8% usable response rate. The final sample included project managers, architects, builders, quantity surveyors, engineers, contractors, site supervisors, procurement officers and estate-developer representatives.

Table 1.0: Study stakeholders

Stakeholder category	Number	Percentage (%)
Project managers	18	15.0
Architects	8	6.7
Builders	9	7.5
Quantity surveyors	8	6.7
Civil engineers	7	5.8
Electrical engineers	7	5.8
Contractors	10	8.3
Site supervisors	16	13.3
Procurement officers	12	10.0
Estate developer representatives	20	16.7
Other relevant project professionals	5	4.2
Total	120	100.0

The questionnaire used a five-point Likert scale from 1 (strongly disagree) to 5 (strongly agree). Items were organised around four analytical domains: manifestations of macroeconomic instability; financial and operational challenges; effects on project delivery and construction quality; and coping/resilience strategies. Key-informant interviews were conducted with project actors possessing direct knowledge of project decisions, while site observation was used to examine physical conditions and implementation processes. Project records, schedules, financial information and relevant policy and statistical publications were used as secondary evidence where available.

For the survey data, descriptive statistics comprised frequencies, percentages, mean scores and Relative Importance Index (RII). For a five-point scale, RII was calculated as $RII = \Sigma W / (A \times N)$, where W is the weighting assigned to each response, A is the highest possible weight (5), and N is the number of valid responses. Values closer to 1 indicate stronger perceived importance or agreement. RII was used for prioritisation rather than as a substitute for inferential testing. The qualitative material was examined thematically and used to explain patterns identified in the survey. In a final submission, the raw dataset should also be used to report construct reliability, correlation coefficients and regression estimates where the underlying variables and assumptions support such analysis; no inferential coefficient or p-value is fabricated in this revised manuscript. Ethical safeguards included voluntary participation, informed consent, confidentiality and anonymisation of individual responses. Participation was structured so that interviews and observations did not interfere with site operations or safety. The principal methodological limitations are the single-case design, purposive selection of knowledgeable stakeholders and reliance partly on perceptions of events occurring over the project period. These constraints limit statistical generalisation and causal inference but do not prevent analytical generalisation about plausible transmission mechanisms.

4.0 Results and Discussion




Figure 4.1: Manifestations of Macroeconomic Instability **Source:** Field Survey 2026

All ten manifestations exceeded the neutral midpoint of 3.00, with a grand mean of 4.02 and RII of 0.804. The leading factor was rising fuel and energy cost (mean=4.18; RII=0.837), followed by

exchange-rate volatility (4.14; 0.828) and inflation (4.11; 0.823). This ordering is important because it shows that the project's exposure to the downturn was not confined to the price of building materials. Energy costs affect transport, generators, equipment operation and logistics simultaneously, creating a broad cost shock across the project system. The prominence of exchange-rate volatility is consistent with recent Nigerian evidence showing that imported and import-dependent construction inputs are particularly vulnerable to naira depreciation and foreign-exchange constraints (Ebekozen et al., 2024; Nnadi & Najjobyo, 2025).

The relatively high rankings of reduced investment and reduced purchasing power indicate a second channel: the demand and finance side of housing delivery. A private estate requires continuing capital inflows while the completed units must remain marketable. When household purchasing power weakens, sales and instalment receipts can slow; when financing costs rise, the cost of bridging that liquidity gap increases. The result is a feedback loop between slower demand and weaker construction cash flow. This extends the conventional cost-overrun narrative by showing that macroeconomic stress can simultaneously affect both the production and realisation sides of housing development.




Figure 4.2: Financial and Operational Challenges **Source:** *Field Survey, 2026*

The financial and operational domain recorded a grand mean of 3.89 (RII=0.778). Cash-flow problems ranked first (4.22; 0.843), followed by labour-cost increases (4.08; 0.817) and difficulty importing materials and equipment (4.07; 0.813). This pattern is theoretically consistent with

Resource Dependence Theory: the project's capacity to act is constrained when critical external resources become scarce, more expensive or less predictable. Cash-flow stress becomes the immediate internal manifestation of an external resource problem.

The results also indicate that operational disruption was partly a consequence of financial pressure. Procurement difficulty, labour-cost escalation and logistics costs interact rather than operate independently. For example, delayed material procurement can leave labour underutilised, while delayed payment can weaken relationships with subcontractors and suppliers. Recent Nigerian evidence similarly identifies material-price volatility and payment delays as interlinked sources of financial and operational stress (Nnadi & Najjoby, 2025). The implication is that project controls based solely on technical scheduling are insufficient during severe macroeconomic instability; liquidity and procurement risk need to be embedded in the project control system.




Figure 4.3: Effects on Timely Project Delivery **Source:** *Field Survey, 2026*

The delivery indicators produced a grand mean of 3.86 (RII=0.771). Extension of completion time was the strongest reported effect (4.24; 0.847), followed by schedule disruption (3.92; 0.783) and reduced material availability (3.91; 0.782). These results suggest that macroeconomic shocks were translated into schedule effects through procurement and liquidity rather than through a single source of delay. This is consistent with recent evidence from Nigeria that inflation and exchange-rate instability alter material costs, procurement conditions and project budgets (Moyanga & Saka, 2023; Ebekozi et al., 2024).

The finding that contract variations ranked highly is also consequential. Under rapidly changing prices, fixed assumptions embedded in bills of quantities and contract prices can become obsolete before work is completed. Contractual flexibility, therefore, becomes a resilience mechanism rather than simply a commercial preference. Recent evidence from private building projects in Southwest Nigeria reports the use of price-adjustment/flexible-rate clauses and bulk purchasing as responses to hyper-inflation (Olatunde et al., 2026). The present case adds that such responses need to be integrated with financing and procurement planning because contract flexibility alone cannot solve a liquidity shortage.




Figure 4.4: Effects on Construction Quality **Source:** *Field Survey, 2026*

Quality effects were substantial but less pronounced than the delivery effects, with a grand mean of 3.59 (RII=0.718). Increased construction defects ranked first (3.78; 0.757), followed by compromised completed quality and substitution of specified materials with cheaper alternatives (both 3.73; 0.747). This distinction is important: project teams may preserve continuity by reducing or postponing certain quality-related expenditures, but those short-term coping actions can shift costs into the future through defects, maintenance and reduced asset performance.

The findings align with broader evidence that inflation can increase construction cost pressure and threaten construction-related sustainability outcomes in Nigeria (Ebekozi et al., 2024). They also support the wider project-quality literature that treats quality failure as an organisational and process problem rather than merely a workmanship problem. The case evidence suggests that financial resilience and quality assurance are linked: when cash flow is weak, the project must

protect quality-critical procurement and inspection activities explicitly rather than assuming that quality will be preserved automatically.




Figure 4.5: Coping and Resilience Strategies **Source:** *Field Survey, 2026*

Bulk purchasing and phased implementation were the most prominent coping strategies. Both are resource-management responses: bulk purchasing attempts to secure materials before further price increases or shortages, while phasing aligns construction output with available liquidity. Their high rankings are consistent with recent evidence from Southwest Nigeria, where bulk purchasing and flexible contractual arrangements were reported as important responses to hyper-inflation (Olatunde et al., 2026).

The comparatively lower ranking of project-scope reduction is encouraging from a quality perspective, because scope reduction can protect short-term liquidity at the expense of functionality or long-term value. However, the moderate ranking of value engineering indicates an opportunity for more strategic adaptation. Value engineering, when technically rigorous, can reduce life-cycle cost without simply replacing specified materials with cheaper and potentially inferior alternatives. Digital project-management tools also received a relatively positive rating, suggesting that information visibility and coordination can support resilience, although technology cannot substitute for finance or supply availability.




Figure 4.6: Institutional Strategies for Future Resilience **Source:** *Field Survey, 2026*

Public-private partnerships ranked highest among the proposed institutional strategies (3.80; RII=0.760), followed by lower-cost construction finance and infrastructure improvement. The result indicates that respondents did not view project resilience as solely the responsibility of contractors. Finance, infrastructure and policy conditions shape the resource environment within which project organisations operate. This is consistent with RDT and with evidence from developing-country construction resilience research that external collaboration and integration can strengthen the capacity to absorb economic shocks (Madhavika et al., 2025).

The combined findings support the proposed cascading pathway: macroeconomic shocks increase the uncertainty and cost of external resources; resource constraints generate liquidity and procurement problems; these disrupt labour, material availability and scheduling; and the resulting pressure can compromise quality and stakeholder confidence. Resilience responses are most useful when they intervene early in that chain. Bulk procurement and funding diversification act upstream; flexible contracts and phasing operate at the transmission stage; quality supervision protects downstream outcomes. The implication is that resilience should be designed as a portfolio of complementary measures rather than a single emergency response.

5.0 Summary of Findings

The study found that private residential construction at Palm Height Estate 5 was highly exposed to the combined effects of energy-price escalation, exchange-rate volatility, inflation, financing

constraints and changing purchasing power. Rising fuel and energy costs, exchange-rate fluctuations and inflation recorded the highest manifestations of economic instability. Among financial and operational challenges, cash-flow problems, labour-cost increases and difficulty importing materials and equipment were most prominent. These findings indicate that the principal transmission mechanism was resource uncertainty: external economic shocks altered the availability and price of finance, labour, materials and logistics.

The effects were most evident in project time and cost. Extension of completion time was the highest-ranked delivery outcome, while schedule disruption, material availability, cost escalation and contract variations were also prominent. Quality outcomes were weaker but still material, particularly increased defects, compromised completed quality and substitution of specified materials. The most frequently adopted coping strategies were bulk purchasing, phased implementation and rescheduling, indicating that project teams primarily relied on liquidity and procurement management to preserve continuity. Public–private partnerships, affordable construction finance, infrastructure improvement and funding diversification were the leading institutional measures proposed for future resilience.

6.0 Conclusion

This study demonstrates that macroeconomic instability influences private housing delivery through interconnected financial and operational mechanisms. Evidence from Palm Height Estate, Abuja, indicates that inflation, exchange-rate volatility, rising energy costs and liquidity constraints disrupted procurement, labour and project financing, resulting in cost escalation, schedule delays, prolonged completion and increased risks to construction quality. The study extends Resource Dependence Theory to the project level by demonstrating how reliance on external financial and material resources increases vulnerability to macroeconomic shocks. It further highlights financial diversification, local sourcing, bulk procurement, phased implementation, contractual flexibility, digital coordination and public–private collaboration as important elements of project resilience.

The findings have implications for both project practice and policy. Developers should integrate macroeconomic risk into financial, procurement and contingency planning, while construction contracts should incorporate appropriate mechanisms for managing price and exchange-rate volatility. Strengthening domestic material production, infrastructure provision and housing-finance mechanisms could further improve resilience in private housing delivery. The single-case

design and reliance on stakeholder perceptions limit the generalisability of the findings. Future research should therefore employ comparative and longitudinal designs to examine how liquidity constraints mediate the effects of macroeconomic shocks and how financial and procurement resilience influence housing project performance across different contexts

7.0 Recommendations

Private developers should adopt project-specific financial resilience strategies, including cash-flow forecasting, contingency provisions and diversified financing sources. Financial institutions should provide construction-finance facilities with repayment structures aligned with project cash flows and prevailing market conditions.

Construction contracts should incorporate clear price-adjustment and escalation clauses to provide a fairer allocation of risks arising from inflation, exchange-rate fluctuations and changes in material costs among clients, contractors and suppliers.

Developers and contractors should strengthen procurement and supply-chain management through supplier diversification, strategic purchasing and increased use of quality-assured local construction materials. Government support for domestic material production and infrastructure development would further reduce dependence on imported inputs and exposure to foreign-exchange risks.

Project implementation should be phased and scheduling adjusted in response to financial constraints without compromising critical activities, material specifications or quality-control procedures. Quality assurance and effective supervision should remain essential throughout project execution.

Construction organisations should strengthen project cost control and coordination through appropriate digital project-management and Building Information Modelling (BIM) systems. In addition, targeted government incentives and well-structured public-private partnerships should be encouraged to improve financing, infrastructure provision and investment in affordable housing.

References

Aigbavboa, C., & Thwala, W. D. (2023). Organizational resilience and project delivery during economic uncertainty in developing countries. *Journal of Engineering, Design and Technology*, 21(4), 1012–1031.

- Aghimien, D. O., Aigbavboa, C. O., Oke, A. E., & Thwala, W. D. (2022). Factors influencing construction project delivery in developing countries. *Journal of Construction in Developing Countries*, 27(2), 87–105.
- Barney, J., Ketchen, D. J., & Wright, M. (2021). Resource-based theory and the future of strategic management. *Journal of Management*, 47(7), 1935–1956.
- Central Bank of Nigeria. (2024). Annual report 2024. Central Bank of Nigeria.
- Ebekozien, A., Aigbavboa, C. O., Thwala, W. D., Hafez, M. A., & Samsurijan, M. S. (2024). Sustainable development goals under threat: The impact of inflation on construction projects. *Engineering, Construction and Architectural Management*, 31(13), 323–341. <https://doi.org/10.1108/ECAM-03-2024-0357>
- International Labour Organization. (2023). World employment and social outlook 2023. ILO.
- Love, P. E. D., Matthews, J., Simpson, I., Hill, A., & Olatunji, O. (2021). Managing uncertainty in construction project delivery. *Engineering, Construction and Architectural Management*, 28(9), 2468–2489.
- Madhavika, N., Bandara, M., Manchanayake, M., Perera, C., Bandara, W., Jayasinghe, P., & Ehalapitiya, S. (2025). Navigating economic crisis: Factors shaping resilience in Sri Lankan construction SME supply chains. *International Journal of Construction Management*, 25(11), 1324–1336. <https://doi.org/10.1080/15623599.2024.2415158>
- Moyanga, D. T., & Saka, N. (2023). Empirical estimation of the impacts of inflation on the construction sector in Nigeria. *Journal of Construction Engineering, Management & Innovation*, 6(3), 176–191. <https://doi.org/10.31462/jcemi.2023.03176191>
- Nnadi, E. O. E., & Najjobyo, J. (2025). Financial and operational effects of cost estimation inaccuracy, material price volatility, and payment delays in Nigerian construction projects. *Smart Construction and Sustainable Cities*, 3, 29. <https://doi.org/10.1007/s44268-025-00076-4>
- Olatunde, N. A., Awodele, I. A., & Ramabodu, M. S. (2026). Delivery strategies of private building projects amid hyper-inflationary trends in Southwest Nigeria. *International Journal of Construction Management*, 26(3), 482–495. <https://doi.org/10.1080/15623599.2025.2527790>
- Oyedeke, L. O., Akinade, O., Bilal, M., & Delgado, J. (2023). Construction project resilience under economic uncertainty. *Automation in Construction*, 150, 104873.
- Pfeffer, J., & Salancik, G. R. (1978). The external control of organizations: A resource dependence perspective. Harper & Row.

- Project Management Institute. (2021). A guide to the project management body of knowledge (PMBOK Guide) (7th ed.). Project Management Institute.
- Tansey, P., Meng, X., & Cleland, D. (2021). The impacts of recession on the construction industry: A review of the literature. *Construction Innovation*, 21(3), 401–421.
- United Nations Human Settlements Programme. (2023). World cities report 2023: Envisaging the future of cities. UN-Habitat.
- World Bank. (2024). Global economic prospects. World Bank.